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Subject: TRI CONTAINER, POLREP # 9 

GF4 

I. HEADING 

Date: March 14, 1995 
From: John Martin, CSC 
To: Russell Rhoades, Director 

ERB and Region 6 
Subject: TRI Container Site 

Tulsa, Rogers County, Oklahoma 
POLREP: POLREP #9 

II. BACKGROUND 

Site No: 7S 
Delivery Order No.: 0035-06-082 
Response Authority: CERCLA 
NPL Status: Non-NPL Site 
CERCLIS No.: OKD070040589 
Start Date: September 29, 1994 
Approval Status: Action Memo approved on September 21, 1994 

III. INCIDENT INFORMATION 

A. Situation 

The TRI Container Site (formerly Tulsa Recon Co.) is the location 
of a former drum refurbishing and manufacturing facility that was 
abandoned about two years ago. The local post office uses the 
address of 17400 E. Young St., Tulsa, OK 74116, for the onsite 
removal command post at the TRI Container site. The Site occupies 
approximately ten acres with the fenced facility portion occupying 
five acres. The property contains a large warehouse building 
divided into a north and south bay, two sheds, a large unlined 
waste water pond, ten storage tanks with capacities ranging from 
4,000 to 20,000 gallons, a large vat of acidic waste, and an 
estimated 8,000 drums (most drums are empty). 

B. Actions Taken 

MON 02/27/95; ERCS sort and stage drums. 

TUE 02/28/95; ERCS stage, sample and de-headed drums. 

WED 03/01/95; ERCS sort, stage, de-head, and sample drums. 

THR 03/02/95; No work today due to snow. 

FRI 03/03/95; No work today due to snow. 
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SAT 03/04/95; ERCS de-headed drums, performed hazardous 
categorization on collected samples, and sorted drums into 
respective hazard classification. 

SUN 03/05/95; ERCS sorted, staged, consolidated drum contents, and 
sorted drums into respective hazardous classification. 

MON 03/06/95; ERCS sort, stage drums for sample collection, and 
sorted drums into respective hazardous classification. Partially 
full drums containing waste/product greater than two inches in 
depth are bulked. Empty drums are staged for drum crushing. 

TUE 03/07/95; ERCS sort, and stage drums for sample collection. A 
total of 1509 data entries into DRUMTRAK have been made. 

WED 03/08/95; ERCS sort, stage, de-head drums for sample 
collection and sorted drums into respective hazardous 
classification in preparation for shipping. 

THR 03/09/95; ERCS sort and stage drums for sample collection. 

FRI 03/10/95; ERCS sort and stage drums for sample collection. 
Eighty-eight of the flammable group drums were prepared for 
shipping. 

SAT 03/11/95; ERCS sort and stage drums for sample collection. 

SUN 03/12/95; No site work today. 

C. Next Steps: 

Continue sorting, staging, sampling and hazcatting activities. 
Still awaiting the necessary approval for the off-site disposal of 
CERCLA wastes into a local industrial landfill, and begin off-site 
disposal arrangements for the hazardous waste. 

IV. COST INFORMATION 

Amount Cost To Date Amount (%) 
Budgeted 03/11/95 Remaining 

ERCS $ 715,000.00 $ 536,022.65 ^ 65.8 % 
TAT $ 200,000.00 $ 69,778.62 65.1 % 
EPA $ 51,700.00 

TOTAL $1,240,000.00 $ 657,501.27 66.7 % 

TAT: Rick Neeley 
STATUS: Case Pending 


